
Reflective Cracking Construction Notes 

 

Date: February 5, 2015 

 

Project: Reflective Cracking Indoor Phase IV 

 

Temperature:  
 6:54 AM  3:54 PM 
Temperature (°F):  33.1  28.9 
Dew Point (°F): 28.0  1.9 
Humidity (%):  82  32 
Visibility (Miles): 10.0  10.0 
Wind (MPH): 5.8 NW  24.2 NW 
Conditions: Mostly Cloudy  Clear 

 

Working Hours: 7:00 AM – 4:30 PM 

 

Sub-Contractor(s): ARA, Farinelli Electric 

 

Personnel: (1) technician (ARA), (1) electrician (Farinelli Electric) 

 

Equipment: Hand tools 

 

Reflective Cracking Construction Notes: 

Farinelli Electric completed the UPS wiring connections and lighting installation. 


